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8 IMPLEMENTATION PLAN 
 

 Introduction 
 

The previous chapters of the Master Plan evaluated the Austin-Bergstrom International Airport’s 

(ABIA) existing facilities, projected the future activity levels, identified potential facility needs, 

evaluated alternatives and recommendations for addressing those facility needs, and identified 

an implementation plan throughout the 20-year planning period. Regardless of the identified need 

for improvements, the ability to fund the capital program will ultimately determine when the project 

is implemented. 

 

 Construction Implementation Schedule 
 

A construction implementation schedule was developed to assist ABIA with future planning and 

to provide input to the Financial Plan in Chapter 9. The recommended Master Plan and 5-year 

Capital Improvement Program (CIP) projects were grouped into the following four phases 

corresponding to different planning activity levels (PAL)s: 

 

 Phase 1:  PAL 1 – 16.0 MAP (2019) 

 Phase 2:  PAL 2 – 18.0 MAP (2022) 

 Phase 3:  PAL 3 – 22.0 MAP (2027) 

 Phase 4:  PAL 4 – 31.0 MAP (2037) 

 

The projects were grouped into phases based on the overall theoretical demands for infrastructure 

improvements outlined in Chapters 4 and 5. The implementation plan takes into account projected 

facility needs based on anticipated passenger demand in Million Annual Passengers (MAP), but 

might be limited by financial capabilities, which will determine when a project can be implemented. 

 

Due to the conceptual nature of a master plan, implementation of these capital projects should 

occur only as demand warrants and after further refinement of their costs and plan of finance. 

The projected capital costs presented herein must be viewed as preliminary, reflecting a master 

plan level of detail subject to refinement in subsequent implementation steps. 

 

Factors that can trigger the need to proceed with a particular airport development project can 

range from tenant demands for landside and support facilities, to airside and terminal capacity 

requirements (passenger demand). Federal Aviation Administration (FAA) planning criteria and 

the need to enhance safety on the airfield must also be considered. Below is a list of airport 

expansion projects associated with each phase of development. 
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8.2.1 Phase 1 Expansion Program (PAL 1 – 16.0 MAP) 
 

Phase 1 development as shown on Exhibit 8.2-1 includes those projects that are scheduled to 

meet the PAL 1 (2019) demand. The main focus of the Phase 1 program includes a new north 

terminal building, midfield concourse gates, and access roadway improvements. These projects 

are as follows: 

 

1. New 863,000 sq. ft. North Terminal Building for passenger processing (ticketing, security 

and baggage) 

2. New north terminal entrance roadway ramps and curbfront (2-levels) with a separate 

passenger level between the new terminal and parking garage/Consolidated Rental Car 

Facility Garage (CONRAC) 

3. New 803,000 sq. ft. 20-gate Midfield Concourse, aircraft apron and hydrant fueling system 

4. Elevated passenger bridge connection between the Barbara Jordan Terminal and remote 

Concourse 

5. New airport entrance roadway intersection with SH 71 (Braided Left Turn) 

6. New Aircraft Design Group (ADG)-VI Taxiway ‘D’ parallel to existing Runway 17R-35L 

7. New Runway 17R-35L rapid exit taxiways 

8. Various new ADG-V taxiways and taxilanes (lighting and signage) 

9. New Remain Overnight (RON) aircraft apron area 

10. General Aviation expansion apron, hangars and auto parking (3rd party development) 

11. New Aerial Firefighting facility adjacent to Texas Department of Transportation (TxDOT) 

Aviation (3rd party development) 

12. New Central Warehouse and Cross Dock facility adjacent to Golf Course Road 

13. Relocation of Golf Course Road (Phase 1) 

14. Expansion of the existing Catering facility (3rd party development) 

15. Expansion of the existing north Central Utility Plant 

16. New east and west Airfield Lighting Vaults 

17. New Employee Parking north of Texas State Highway 71 (SH 71) 

18. Expansion of the North Cargo facilities (3rd party development) 

19. New south Central Utility Plant 

20. Miscellaneous utility upgrades 

21. Miscellaneous non-aeronautical development area for commercial development (3rd party 

development) 

 

8.2.2 Phase 2 Expansion Program (PAL 2 – 18.0 MAP) 
 

Phase 2 development as shown on Exhibit 8.2-2 includes those projects that are scheduled to 

meet the PAL 2 (2022) demand. These projects are as follows: 

 

1. Renovation of the existing Barbara Jordan Terminal interior space allocation 

2. New ADG-V crossfield taxiway (lighting and signage) 

3. Depress Emma Browning Road under the new crossfield taxiway 
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4. New north and south aircraft hold pads for Runway 17R-35L 

5. Expansion of the Remain Overnight aircraft apron area 

6. New South Airport Firefighting Station 

7. Expansion of the Belly Freight facility (3rd party development) 

8. Expansion of the Ground Support Equipment Maintenance (GSEM) facility (3rd party 

development) 

9. New south Information Technology facility 

10. Expansion of the General Aviation facilities (3rd party development) 

11. Extension of Golf Course Road to the south (Phase 2) 

12. Expansion of the North Cargo facilities (3rd party development) 

13. New west side Aircraft Maintenance hangars and apron (3rd party development) 

14. Miscellaneous aeronautical development areas for support facilities 

15. Miscellaneous non-aeronautical development area for commercial development (3rd party 

development) 

16. Public viewing area 

 

8.2.3 Phase 3 Expansion Program (PAL 3 – 22.0 MAP) 
 

Phase 3 development as shown on Exhibit 8.2-3 includes those projects that are scheduled to 

meet the PAL 3 (2027) demand. These projects are as follows: 

 

1. 458,000 sq. ft. expansion of the North Terminal building 

2. 232,500 sq. ft. 12-gate expansion of the Midfield Concourse building and apron 

3. Expansion of the Remain Overnight aircraft apron area 

4. Relocation of existing Taxiway ‘C’ to the west with various connector taxiways 

5. New east side Aircraft Maintenance hangars and apron area (3rd party development) 

6. Personal Rapid Transit (PRT) system throughout the public parking areas to the new 

Terminal Building 

7. Land acquisition (126 acres) west of US 183 for west side development flood control 

8. Expansion of the North Cargo facilities (3rd party development) 

9. Expansion of the GSEM facility (3rd party development) 

10. Expansion of the Belly Freight facility (3rd party development) 

11. Expansion of the Catering facility (3rd party development) 

12. Expansion of the General Aviation facilities (3rd party development) 

13. New Fuel Farm on the west side of Runway 17R-35L (3rd party development) 

14. Miscellaneous aeronautical development areas for support facilities 

15. Miscellaneous non-aeronautical development area for commercial development (3rd party 

development) 
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8.2.4 Phase 4 Expansion Program (PAL 4 – 31.0 MAP) 
 

Phase 4 development as shown on Exhibit 8.2-4 includes those projects that are scheduled to 

meet the PAL 4 (2037) demand. These projects are as follows: 

 

1. New Ground Transportation Center (GTC) along SH 71 

2. Extension of the PRT system to the new GTC along SH 71 

3. New southwest Cargo complex to accommodate the expansion of e-commerce at ABIA 

(3rd party development) 

4. Expansion of the east side Aircraft Maintenance facilities (3rd party development) 

5. Relocation and expansion of the GSEM facility (3rd party development) 

6. Relocation and expansion of the Belly Freight facility (3rd party development) 

7. Expansion of the Catering facility (3rd party development) 

8. Expansion of the General Aviation facilities (3rd party development) 

9. Miscellaneous aeronautical development areas for support facilities 

10. Miscellaneous non-aeronautical development area for commercial development (3rd party 

development) 

 

8.2.5 Post 20-Year Expansion Program 
 

The following projects have been identified for potential development at ABIA, and are beyond 

the 20-year Master Plan horizon. 

 

 Future Runway 
 

This Master Plan Study looked at the need for a future runway to meet the future forecast demand. 

As noted in Chapter 3, the need for a new runway is beyond the 20-year (2037) planning horizon 

and will not be needed until approximately year 2048, or 445,000 annual aircraft operations. 

However, this Master Plan Study assessed the preferred location and length for this long-term 

runway to assure the land was preserved for its future development. As shown on Exhibit 8.2-5, 

a future 10,000-foot long Runway 17C-35C is located 1,200 feet east of existing Runway 17R-

35L and will have a various rapid exit taxiways and a full-length parallel taxiway to the east. In 

addition, an end around taxiway is located off the south threshold to provide unrestricted taxiing 

for ADG-III aircraft that are landing on Runway 17R-35L while departures are being conducted on 

the new Runway 17C. 

 

 Future Runway Protection Zone 
 

The runway protection zones (RPZ) for the new Runway 17C-35C will require relocation of various 

facilities. The US Army Reserve facilities (hangers and apron) are located within the 35C RPZ, 

and The Parking Spot facility is located within the 17C RPZ. It is proposed to relocate the US 

Army Reserve facilities northeast of the current complex, while it is recommended to purchase 

The Parking Spot land (22 acres). 
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 Runway Maintenance Impact on Airfield Capacity 
 

Due to the anticipated deterioration of the runway pavement over time, ABIA will be required to 

renew the surface periodically. This might require full or partial closure of the runways during 

construction. Closure of a runway will result in reduced capacity and higher delays. 

 

Closure of the longer Runway 17R-35L (12,250 feet) will require all heavy and wide-body aircraft 

to use the shorter runway 17L-35R (9,000 feet), and might result in reduced takeoff weight or a 

refueling stopover to maintain the higher payload. The average delay per operation will exceed 

the 10-minute threshold around year 2032, or approximately 360,000 annual operations when 

Runway 17R-35L is closed. 

 

When Runway 17L-35R is closed, the average delay per operation will exceed the 10-minute 

threshold around year 2029, or approximately 313,000 annual operations. Delays will rise faster 

when Runway 17L-35R is closed due to the taxiway exit locations, and dual parallel Taxiways A 

and B. 

 

 State Highway 71 Relocation 
 

An additional long-term airport project is to coordinate with TxDOT and relocate SH 71 to the 

north between US 183 and Texas 130. This will require approximately 165 acres of land to provide 

a 400-foot right-of-way for the relocated SH 71. All land south of relocated SH 71 will become 

ABIA property that can be developed for airport support facilities and commercial development. 

 

 Runway 17L-35R Extension 
 

It is also recommended that existing Runway 17L-35R (9,000 feet) be extended in the future to 

be comparable in length to existing Runway 17R-35L (12,250 feet). This will help to balance the 

runway usage by long-haul international aircraft and cargo aircraft operations. Chapter 4 presents 

the runway length analysis, and recommends that any new runways or runway extension result 

in a runway length no less than 10,000 feet to serve the future aircraft fleet mix. The most likely 

runway extension (1,000 feet) would be on the 17L end, which will require the relocation of SH 71 

to the north as noted above. 

 

 High Capacity Transit System 
 

The Master Plan includes two possible alignment options for High Capacity Transit serving ABIA 

from Riverside Drive. These alignments are being studied through Capital Metro’s Project 

Connect process. Further study is needed to determine the recommended alignment. 
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 ABIA Phase 1 Airport Layout Plan 

 
Source: Landrum & Brown   
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 ABIA Phase 2 Airport Layout Plan 

 
Source: Landrum & Brown   
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 ABIA Phase 3 Airport Layout Plan 

 
Source: Landrum & Brown   
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 ABIA Phase 4 Airport Layout Plan 

 
Source:  Landrum & Brown   
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 ABIA Post 20-Year Airport Layout Plan 

 
Source:  Landrum & Brown
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8.2.6 Major Project Description 
 

Table 8.2-1 provides a summary of the following information for each of the proposed major 

Master Plan projects at ABIA: 

 

 Project Description 

 Agency Coordination 

 Enabling Projects 

 NEPA Action 

 Airport Improvement Program (AIP) Eligibility 

 

Further details of each project will be refined and updated during their design phase and 

coordination with the Federal, State and Local agencies. 
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Table 8.2-1: ABIA Master Plan Project Development Description 

 

PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

New North Terminal – Upon completion of the East Terminal expansion in early 2019, most of the terminal 
components will be operating at or below capacity. By 2037, there will be a need to double the terminal 
processing space (1.32 million sq. ft.) to accommodate future passenger demand. This additional space 
cannot be accommodated within the existing Barbara Jordan Terminal (BJT), therefore it is recommended 
to develop a new terminal for passenger processing facilities (ticketing, bag drop-off and claim, security, 
etc.) during the PAL 1 timeframe. The existing BJT space will be reconfigured to accommodate the increase 
in passenger hold rooms, concessions, airline lounges, and other amenities. 

FAA 

Airlines 

Tenants 

1. Demolish existing Parking Garage (#7040) 
2. New terminal curbfront roadway 
3. Renovation of existing BJT 

CATEX Yes 

Midfield Concourse – The existing BJT has 32 domestic and 4 international gate positions. Based on the 
aviation forecast, by PAL 4 (2037), the airport will need 57 domestic and 7 international gate positions. All 
airlines are assumed to be “preferential use”, except for Allegiant and the foreign flag carriers. International 
flights will be accommodated on dedicated gates that are not shared with domestic flights, except for periods 
outside the international carrier operating times. 

 

A new 803,000 sq. ft. 20-gate Midfield Concourse, aircraft apron and hydrant fueling system is needed due 
to demand during the PAL 1 timeframe. A 232,500 sq. ft. 12-gate expansion of the Midfield Concourse is 
needed due to demand during the PAL 3 timeframe. 

FAA 

Airlines 

Tenants 

1. Reconfiguration of Taxiways Golf, G1, G2, 
G3, Hotel and Romeo 

2. Relocation of Department of Aviation 
(DOA) Hazardous Storage facility (#8150) 

3. Relocation of Airfield Lighting Vault 
(#8105) 

EA Yes 

Remain Overnight Aircraft (RON) Apron – Upon completion of the East Terminal gate expansion there 
are 42 RON positions located around the BJT (32) and south Maintenance Ramp (10). Based on the aviation 
forecast, by PAL 4 (2037), the airport will need 74 RON positons. Approximately 15 RON positons will be 
located between the BJT and new Midfield Concourse, while the remaining RON positions will be located 
on three new apron areas to the south. These apron areas will be developed as the demand for RON 
positions increases throughout the planning period. 

FAA 

Airlines 

Tenants 

 

North RON Apron (PAL 1) 

1. Demolition of old Texas National Guard 
facilities (#8125, #8130, #8135) 

2. Reconfiguration of the Maintenance Ramp 
parking 
 

Center RON Apron (PAL 2) 

1. Demolition of old Texas National Guard 
facilities (#8175, #8180, #8185, #8190, 
#8200, #8205, #8215) 

2. Demolition of the South Terminal (#8170) 
 

South RON Apron (PAL 3) 

1. Demolition of DOA Wash Bay (#8248) 
2. Demolition of DOA Maintenance Parking 

Canopy (#8249) 
3. Demolition of DOA Above Ground Storage 

Tank Canopy (#8251) 
4. Demolition of DOA Field Maintenance 

Shop Building (#8253) 
5. Demolition of DOA Airport Maintenance 

Facility (#8255) 
6. Demolition of DOA Hazardous Storage 

Facility (#8260) 

CATEX Yes 
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PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

New Airport Entrance/Exit Roadway – The proposed Braided Left roadway geometry improves traffic 
flows by crossing the entering and exiting roadways of Presidential Boulevard. The point of crossing would 
be configured by a grade separation of the two roadways allowing for free flow in both directions. The east 
bound frontage road will be elevated over Presidential Boulevard. 

 

Extension of Spirit of Texas Drive to the north and Crozier lane to the west are proposed to create a loop 
for access to the north development area (north or SH 71). Cardinal Loop traffic will no longer be able to 
access Presidential Boulevard directly from Cardinal Loop, as a portion of the road will be made one-way 
only allowing northbound traffic from the SH 71 intersection. Vehicles needing to access Presidential 
Boulevard will be required to circulate in a clockwise direction and turn right onto the westbound frontage 
road from the eastern roadway. Traffic will also be able to take the U-Turn to travel east or continue straight 
to access westbound SH 71. Also, with the extensions of Spirit of Texas Drive and Crozier lane, access to 
Spirit of Texas Drive and the new North Terminal area will be possible from Cardinal Loop. 

TxDOT 

Off-Airport Businesses 

City of Del Valle 

Austin Transportation Department 

Austin Fire Department & EMS 

 

1. One-way clockwise traffic flow on Cardinal 
Loop 

2. Land acquisition north of SH 71 
CATEX Yes 

New Taxiway Delta – A new full-length Taxiway Delta is proposed to be located 550 feet east of the existing 
Runway 17R-35L centerline that meets ADG-VI standards. This new taxiway will be undertaken in place of 
rehabbing existing Taxiway Charlie as a means of providing additional Runway 17R-35L efficiency and 
aircraft taxi flexibility. The location of new Taxiway Delta is in accordance with the standard FAA airport 
design, where existing Taxiway Charlie is a non-standard layout. The location of new Taxiway Delta will 
allow construction of a new closely spaced Runway 17C-35C in the future. 

FAA 
1. Relocate two wind cones 
2. Periodic closure of Runway 17R-35L 

CATEX Yes 

Runway 17R-35L Rapid Exit Taxiways – It is proposed to construct two rapid exit taxiways (RETs) in each 
direction on existing Runway 17R-35L. In addition, various 90-degree exit taxiways will be constructed in 
each direction. A combination of these RETs and 90-degree exits will help to reduce the average runway 
occupancy time (ROT) from 58.5 seconds to less than 50 seconds and increase runway capacity. This will 
allow for 2.5 nautical miles separation between aircraft established on the final approach course within 10 
nautical miles of the landing runway. The leading aircraft’s weight class must be the same or less than the 
trailing aircraft. 

FAA 1. Periodic closure of Runway 17R-35L CATEX Yes 

General Aviation Expansion – The following General Aviation (GA) expansion will be needed to meet the 
projected PAL 4 demand: 

 

 56,000 sq. ft. of additional hangar space 

 Hangar space for larger corporate/business jet aircraft 

 94,000 sq. ft. of additional aircraft apron 

 Additional auto parking spaces 

 1,000 sq. ft. of additional ground support equipment maintenance area 

 4,600 sq. ft. of U.S. Customs and Border Protection (USCBP) space 

FAA 

Atlantic Aviation 

Signature Flight Support 

Million Air 

1. On-site ground water retention CATEX No 

Catering Facility Expansion – The current catering facility serves 1,500 to 3,000 meals per day in 
approximately 65,000 sq. ft. of building space. The proposed catering expansion requirements can be 
contained within the existing lease area. The following will be required to meet future demand: 

 

 9,000 sq. ft. of additional building space by PAL 3 to serve approximately 4,100 meals 

 38,000 sq. ft. of area by PAL 4 to serve approximately 6,000 meals 
 

A second work shift can be implemented, along with a second level to the catering building to provide the 
needed capacity. 

LSG Sky Chefs 1. Reconfiguration of the lease area CATEX No 
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PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

Central Utility Plant (CUP) – The anticipated chilled water and heating hot water loads for future airport 
expansions will require an increase to the existing CUP capacity. The existing north CUP and Cooling Tower 
will remain in place and will be inter-connected with a proposed new expansion to provide base loading of 
the existing facilities, in addition to the proposed future terminal at the initial stage of the airport expansion. 
A new cooling tower will be included in the expansion. These facilities will be located on the north side of 
the entrance driveway to the existing CUP. 

 

A new CUP is proposed to be located on the south side of the airport near the DOA Maintenance complex 
(#8220). Expansion of the airport beyond 2037 will be in the south direction and will require a new CUP to 
accommodate the additional facility heating and cooling loads. This south CUP will also provide backup to 
the existing north CUP in the case of emergency. 

Austin Energy 

1. Vacate construction staging area along 
Service Ave. 

2. Demolition of DOA Maintenance Complex 
(#8220) 

CATEX No 

New South Airport Firefighting (ARFF) Station – The existing ARFF station is currently certified as 
Classification I, Index D. The larger aircraft forecast to be operating at ABIA in the future will require an 
upgrade of the ARFF certification to Index E. The existing ARFF station is scheduled to be relocated in the 
PAL 2 timeframe to a site south of the new midfield taxiway. This new station location will be in compliance 
with the FAR Part 139 three-minute response time to the existing and future runways at ABIA. The new 
ARFF station will be sized to comply with Index E equipment, with a minimum of 20,000 sq. ft. of building 
space. 

FAA 

Austin Fire Department 

1. Demolition of old Texas National Guard 
facilities (#8225) 

2. Demolition of DOA Maintenance Parking 
Canopy (#8247) 

CATEX Yes 

Midfield Taxiway – A new ADG-V midfield taxiway is proposed to connect the east and west side of the 
airport. This taxiway will be located south of the existing South Terminal and connect to Taxiways Bravo 
and Charlie. This will provide a second crossfield taxiway for the transition of aircraft from each side of the 
airport to the runway system. 

FAA 

1. Demolition of old Texas National Guard 
facilities (#8195) 

2. Demolition of DOA Maintenance Complex 
(#8220) 

3. Demolition of DOA Maintenance Parking 
Canopy (#8247) 

CATEX Yes 

North Cargo Expansion – The existing north cargo area can accommodate the anticipated PAL 4 base 
case cargo forecast demand. The additional capacity can be accommodated by converting the existing 
cargo buildings that are not being used for cargo activity (#6029 and #6040). These two buildings have a 
total area of 46,080 sq. ft. In addition, building #6040 can be expanded to the west by approximately 212,000 
sq. ft. The eastern portion of the cargo aircraft ramp can be reclaimed (currently used for overflow auto 
parking) as cargo demand increases. 

Cargo Operators 
1. Relocate overflow public auto parking 
2. Vacate non-cargo tenants 

CATEX No 

New Southwest Cargo Complex – The introduction of e-commerce at ABIA will require development of 
additional cargo facilities that cannot be accommodated in the existing north cargo complex. A large cargo 
distribution center will drive the need for an extensive expansion of the all-cargo facilities around the PAL 3 
timeframe, or about 540,000 tonnes of cargo. This cargo distribution center is proposed to be located on 
the southwest side of the airport and will require approximately 167 acres of land. 

Cargo Operators 

1. Relocate Remote Transmitter/Receiver 
(RTR)-2 

2. Relocate ASOS 
3. Relocate airside service roadway and 

security fence 
4. Land-fill of drainage channel 
5. Land acquisition (126 acres) west of US 

183 for west side development flood 
control 

EA/CATEX No 

Relocated Belly Freight Facility – Future belly cargo requirements indicates that additional belly freight 
facilities will be needed around the PAL 3 timeframe, or about 25,500 tonnes of belly cargo. This will require 
a double in size of the existing facility to approximately 8 acres in size. This will require a relocation of this 
facility due to site constraints, and is proposed to be relocated to the north in the current rental car storage 
area. In addition, construction of the new Runway 17C-35C and parallel taxiway will require relocation of 
the belly freight facility. 

Cargo Operators 

Airlines 
1. Relocate rental car storage area CATEX No 
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PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

New Fuel Farm and Pipeline – An additional 2.3 million nominal gallons of Jet-A aircraft fuel storage will 
be required by the PAL 4 (2037) timeframe. The current Airline Consortium has proposed an expansion of 
the existing fuel farm area or a new fuel farm facility can be developed on the west side of the airport. 
Construction of the new Runway 17C-35C and east parallel taxiway will require relocation of the existing 
fuel farm facility. It is recommended that all new aircraft gates and cargo aircraft positions be equipped with 
a hydrant fueling system. Also, the existing BJT gates will be upgraded with a hydrant fueling system. It is 
also recommended to provide a continuous feed of fuel from the Flint Hills Bastrop Terminal that has 8.2 
million gallons of nominal Jet-A storage capacity. 

Fuel Consortium 

FAA 

Land Owners 

1. Relocate airside security roadway 
2. Relocate security fence 
3. Relocate Perimeter Road facility (#13005) 

EA No 

New Aircraft Maintenance Facility – Three aircraft maintenance development sites are provided on the 
east side of Runway 17L-35R. The PAL 3 (2027) development site provides the following facilities: 

 

 142,967 sq. ft. of narrow-body aircraft hangar space 

 330,766 sq. ft. of wide-body aircraft hangar space 

 261,400 sq. ft. of shop/storage building space 

 80,153 sq. ft. of ground service equipment storage space 

 220,736 sq. ft. of auto parking space 

 190,000 sq. ft. of truck dock space 

 

Two additional expansion areas are provided on the north and south sides of the TxDOT Aviation Services 
facility. A dedicated ADG-V taxiway will be provided for access to these aircraft maintenance facility areas. 

FAA 

Airlines 

1. New ADG-V parallel taxiway 
2. Relocate Golf Course Road 
3. Potential ASR-9 signal shielding 

EA No 

New Central Warehouse and Cross Dock Facility – This facility is proposed to be located on the east 
side of Golf Course Road, along the eastern airport property boundary. The following facility requirements 
are needed in the PAL 1 timeframe: 

 

 Each existing concessionaire will need approximately 17,000 sq. ft. for their operations. This 
includes storage space and kitchens. 

 Approximately 4,000 sq. ft. for cross-dock operation. 

 Approximately 5,000 sq. ft. for other space (restrooms and break rooms). 

 Approximately 7,000 sq. ft. for a third concessionaire for operational expansion of the existing 
concessionaire. 
 

This site can accommodate a 50,000 sq. ft. facility with the potential to expand to 75,000 sq. ft. 

FAA 

Concessionaires 

1. Relocate access roadway to the Golf 
Course Irrigation Control – PARDS 
(#2060) and Golf Course Maintenance 
Facility – PARDS (#2065) 

CATEX No 

New Consolidated Maintenance and Police Facility – This facility is proposed to be located on the east 
side of Golf Course Road, northeast of the Runway 17L end. This facility will be 13.42 acres in size and 
house the following facilities: 

 

 Maintenance Operations 

 Motor Pool 

 Warehouse Storage 

 Truck Wash 

 Recycling 

 Spoil Bins 

 Airport Police Department 
 

Also, the deicing material storage facility is 0.84 acres in size and will be located immediately north of the 
existing TxDOT Aviation facility. This facility will be able to accommodate the 2037 demand without requiring 
additional expansion. 

FAA 

Police Department 

1. Relocate Golf Course Road 
2. Relocate drainage channel 

CATEX No 
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PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

Relocated Ground Service Equipment Maintenance (GSEM) Facility – The existing GSEM facility will 
require minor expansion during the PAL 1 and PAL 2 timeframes. This expansion can be accommodated 
within the existing GSEM lease area. However, to meet the PAL 3 and PAL 4 demand, the GSEM facility 
will need to be relocated due to the limited expansion space of the existing site. The proposed relocated 
GSEM facility will be located in the area currently occupied by the rental car storage area and will include 
the following facilities: 

 

 27,500 sq. ft. of building 

 107,000 sq. ft. of area for auto parking and truck docks 

 6.0 acre total site area 

GSEM Tenants 

FAA 

Rental Car Tenants 

1. Relocate rental car storage area CATEX No 

Public and Employee Parking – It is anticipated that public and employee parking demand will continue 
to grow at the same average annual passenger growth rate of 4.5%. By PAL 4 (2037), the following demand 
for parking spaces will be required: 

 

 6,519 spaces for On-Site Public (Short-Term) 

 16,560 spaces for On-Site Public (Long-Term) 

 1,116 spaces for On-Site Public (Valet) 

 3,304 spaces for On-Site Employee 

 22,040 spaces for Off-Site Public 

 6,474 spaces for the CONRAC 
 

The public auto parking requirements can be accommodated in the existing employee parking Lot J and 
with the construction of new parking garages in the Lot B and C areas. The employee parking will be 
relocated to the north side of SH 71.  

Parking Operators 

Tenants Utilizing Lots 

1. Relocate employee parking north of 
SH 71 

EA No 

Personal Rapid Transit (PRT) System – A PRT system is proposed to provide transportation for 
passengers and employees from the remote parking and GTC facility to the New North Terminal. In addition, 
the PRT line is proposed to connect between the New North Terminal and Midfield Concourse for passenger 
access to the gate areas. 

Tenants 

Airlines 

Hotel Operators 

Regional Transportation Authorities 

1. Incorporate into the New North Terminal 
and Midfield Concourse design 

CATEX No 

New Ground Transportation Center (GTC) – A long-term GTC is proposed to be located south of SH 71 
at the current location of the Park & Zoom Scott Parking facility. The location of the GTC will connect into a 
proposed High Capacity Transit line serving ABIA from Riverside Drive. Various alignments are being 
studied through the Capital Metro’s Project Connect process. 

FAA 

TxDOT 

Capital Metro 

1. Demolition of the Park & Zoom facility 
2. Tunnel construction 

EA Yes 

New West Runway 17C-35C – A future 10,000-foot long west Runway 17C-35C is located 1,200 feet east 
of existing Runway 17R-35L. This new runway will have various rapid exit taxiways and a full length parallel 
taxiway 500 feet to the east. In addition, an end-around taxiway will be located off the Runway 35L threshold 
to provide unrestricted taxiing for ADG-III aircraft. The need for this new runway is based on two factors:  1) 
the need to meet long-term airfield capacity beyond 2040 or, 2) the need to maintain existing airfield capacity 
if one of the existing runway is closed for an extended period for maintenance.  

US Army Reserve 

FAA 

Airport Tenants 

The Parking Spot 

1. US Army Reserve facility relocation 
2. The Parking Spot property acquisition 
3. Fuel Farm relocation 
4. Belly Freight relocation 
5. GSEM relocation 
6. ABIA Fuel Station relocation 
7. Rental Car Storage relocation 
8. Airside Service Road relocation 
9. Relocation of 5 RON positions 

EIS Yes 

Relocated SH 71 – Long-term project is the relocation of SH 71 to the north between US 183 and Texas 
130. The current alignment will be abandoned and become airport property. This will provide a contiguous 
land area to the north for future airport and commercial development. 

TxDOT 

FAA 

City of Del Valle 

Land Owners 

CTRMA 

1. Land acquisition (approx. 165 acres) EIS No 



AUSTIN-BERGSTROM INTERNATIONAL AIRPORT (ABIA) MASTER PLAN  DRAFT 

 

December 2018 Implementation Plan 
Chapter 8 | Page 21 

PROJECT DESCRIPTION AGENCY COORDINATION ENABLING PROJECTS NEPA ACTION AIP ELIGIBILITY 

Runway 17L-35R Extension – Extension of the Runway 17L threshold to the north to help balance the 
runway usage by long-haul international aircraft and cargo aircraft operations. Further study is required to 
determine the potential runway extension length. 

TxDOT 

FAA 

1. Relocation of SH 71 
2. Reconfiguration of airport entrance/exit 

roadways 
3. Relocation of runway navigational aids and 

lighting system 

EIS Yes 

High Capacity Transit System – The Master Plan shows two possible options for a high capacity transit 
line to ABIA. The Alternative 1 alignment runs parallel and south of SH 71, while the Alternative 2 alignment 
will traverse the existing Runway 17R approach area and south of the north cargo facility. Each alternative 
alignment will enter onto airport property at the intersection of E. Riverside Dr. and US 183. The transit line 
can terminate at the future Ground Transportation Center or at the front door of the new North Terminal. 

Capital Metro 

Austin Transportation Department 

FAA 

1. Land transfer to Capital Metro 
2. Tunnel on airport property (Alt. 2) 

EIS No 
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 Construction Schedule 
 

Exhibit 8.3-1 presents a detailed construction schedule for the ABIA Master Plan and 5-Year CIP 

projects. Each airport project has been identified as a “NEW” Master Plan project or a 5-year CIP 

project with its corresponding reference number. Each project has been divided into two 

segments; design, engineering, procurement, and environmental approvals time; and 

construction and system testing time. The New Terminal Building and 20 gate remote Concourse 

are scheduled to be completed and operational by the end of 2025. Regardless of the identified 

need for improvement, the ability to fund the capital program will ultimately determine when the 

project is implemented. 
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Exhibit 8.3-1: ABIA Master Plan Construction Schedule 
 

 
 

Source: Landrum & Brown  

 

  

A-1 1246.001 Rwy. 17R-35L Rapid Exit Taxiways (incl. shoulders)

A-2 New New Twy. Delta & Connectors (incl. shoulders)

A-3 New New Taxiway Pavement (incl. shoulders)

A-4 New South Crossfield Taxiway Bridge

A-5 New Airside Access Road Pavement

A-6 7861.067 Security Fencing

A-7 New Taxiway Lighting (edge, centerline, signage)

A-8 New Navigational Aids

A-9 New Airfield Pavement Demolition

A-10 7860.059 Existing Runway Keel Replacements

A-11 6000.120 Airfield Electrical and Pavement Improvements

A-12 7860.056 Aircraft Rescue and Firefighting 3 replacement w/Comm. Package

A-13 7860.040 Runway and Taxiway Restoration - Charlie

A-14 7860.060 Terminal Apron Trench Drain Repairs

T-1 Existing BJT Renovations

T-1.1 7719.072 West Infill-Temp Ground Load

T-1.2 7719.072 Interior Demo

T-1.3 New Renovate Existing Terminal for Passenger Bridge

T-2 12460.006 New North Terminal Building

T-3 12460.005 New Midfield Concourse (Ph. 1 & 2)

T-4 12460.005 New Passenger Bridge to Concourse

T-5 12460.004 New Apron Area (Ph. 1 & 2)

T-6 3rd Party New Apron Hydrant Fuel System (Ph. 1 & 2)

T-7 12460.005 New Midfield Concourse Loading Bridges (Ph. 1 & 2)

T-8 7860.054 New RON Apron Area (Ph. 1 & 2)

T-9 New New Ramp Tower (Ph. 1)

T-10 12460.002 New Centralized Baggage Handling System (BHS)

T-11 New Personal Rapid Transit System (Terminal/Concourse) (Ph. 1 & 2)

T-12 7719.068 Renovate Existing BJT Loading Bridges

T-13 3rd Party BJT Hydrant Fuel System

T-14 7719.066 Chilled Water Valve Loop Replacement

T-15 7719.077 Elevator Refurbishments Rebid

T-16 5415.098 Restroom Completion

T-17 7719.075 Customs Escalator Refurbishment

T-18 7719.074 IT Hardware Upgrades

2039 2040Project Description 2033 2034 2035 2036 2037 20382027 2028 2029 2030 20312019 20322021 2022 2023 2024 2025 20262020

Airfield Projects

Terminal Projects

Design/Engineering/Procurement/Environmental Approvals

Construction/System Testing
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Exhibit 8.3-1: ABIA Master Plan Construction Schedule (continued 2 of 3) 
 

 
 

Source: Landrum & Brown 

 

 
  

L-1 12460.006 Demo Existing Parking Garage #1

L-2 12460.006 Demo Exist. Upper Terminal Roadway
L-3 New Depressed Emma Browning Road

L-4 7861.089 New Employee Parking Lot (north of SH 71)

L-5 7861.076 Golf Gourse Road Realignment

L-6 7861.046 New Airport Entrance Roadway (Braided Left Turn)

L-7
7861.079

7861.046

7861.091

Upgrade Existing Access Roadway Network

L-8 New New North Terminal Curbside Roadway w/ Vertical Circulation

L-9 New PRT System in Parking Lots (track, station & pods)

L-10 7861.088 Ground Transportation Center (South of SR 71)

L-11 New PRT System to New GTC (track, station & pods)

L-12 New New Parking Garage #2

L-13 7861.085 Autonomous Shuttle

L-14 7861.064 Airport Landscaping & Irrigation Improvements

L-15 7861.090 Lot J Covered Parking

S-1 3rd Party Existing New North Cargo Buildings/Apron Expansion

S-2 3rd Party New Southwest Cargo Complex

S-3 3rd Party New West Fuel Farm

S-4 3rd Party Fuel Pipeline from Flint Hills Bastrop Terminal

S-5 3rd Party Relocated Ground Service Equipment Maintenance

S-6 3rd Party LSG Sky Chefs Expansion

S-7 New New South ARFF Station

S-8 3rd Party Relocated Belly Freight Facility

S-9 3rd Party New Aircraft Maintenance Facility

S-10 3rd Party Atlantic Aviation & Signature Flight Services Expansion

S-11 3rd Party Million Air Facility

S-12 3rd Party New Aerial Firefighting Facility

S-13 6001.117 Consolidated Maintenance Facility

S-14 6001.114 Renovate Learning Resource Center for Aviation Office Space

S-15 6001.128 Planning and Engineering HVAC and Office Space

S-16 7861.077 Maintenance Facility Storage Bldg. w/ Airside Access

2039 2040Project Description 2033 2034 2035 2036 2037 20382027 2028 2029 2030 20312019 20322021 2022 2023 2024 2025 20262020

Landside Projects

Support Facility Projects

Design/Engineering/Procurement/Environmental Approvals

Construction/System Testing
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Exhibit 8.3-1: ABIA Master Plan Construction Schedule (continued 3 of 3) 
 

 
 

Source: Landrum & Brown 

 

 
 

 

M-1 New Relocate Public Viewing Area

M-2
7861.083

7861.047
Demo South Buildings

M-3 New Land Acquisition (west of US 183)

U-1 7861.082 South Campus Storm Water Improvements

U-2 12460.003 Upgrade Utility Infrastructure

U-3 12460.003 Water & Electric Power

U-4 12460.003 New South Central Utility Plant (CUP)

U-5 7861.093 Upgrade Existing Central Utility Plant (CUP)

U-6 6001.104 New South IT Building/Lines

U-7 12460.003 New South Sub-Station

U-8 12460.003 Relocated Airfield Lighting Vault (East

U-9 12460.003 Relocated Airfield Lighting Vault (West)

U-10 12460.003 Utility Tunnel (between remote concourse & BJT)

U-11 7861.078 Stormwater Improvements and Modeling

U-12 7861.084 Hotel Pond Repairs

U-13 7861.062 Environmental and Sustainability Management

U-14 7861.080 Stormwater Improvements FY2021

2039 2040Project Description 2033 2034 2035 2036 2037 20382027 2028 2029 2030 2031

Utility Projects

2019 20322021 2022 2023 2024 2025 20262020

Miscellaneous Projects

Design/Engineering/Procurement/Environmental Approvals

Construction/System Testing
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 Construction Costs 
 

A summary of the order-of-magnitude construction cost estimate for each phase of development 

is provided in Table 8.4-1. These costs have been divided into two categories; ABIA costs and 

3rd Party costs. All costs are in 2018 dollars and have not been inflated to reflect timing of the 

anticipated construction year. Chapter 9, Financial Plan, will make inflationary adjustments to the 

costs to reflect their anticipated construction timeframe. 

 

A detailed cost estimate for each development project is provided in Appendix 8.1. These costs 

include the following soft costs: 

 

 10% Architect and Engineering Services 

 4.6% Management 

 0.75% Surveying 

 0.75% Testing 

 1.05% Inspections 

 0.55% Miscellaneous Fees (Permits) 

 Equipment / Furnishing (Terminal/Concourse only) 

o 10% Furniture 

o 12% Equipment 

o 1% Data & Voice 

o 10% Audio/Visual 

o 12% Security 
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Table 8.4-1: ABIA Summary Construction Costs 

 

 
 

Notes: Costs are in 2018 dollars 

Source: Landrum & Brown 

 

 

 

ABIA 3RD PARTY ABIA 3RD PARTY ABIA 3RD PARTY ABIA 3RD PARTY ABIA 3RD PARTY

Airfield Projects 365,980,816$       -$                            34,978,488$         -$                            39,841,748$         -$                            7,500,000$            -$                            448,301,052$       -$                            

Terminal Projects 1,810,160,889$    35,000,000$         55,764,000$         -$                            772,004,556$       21,000,000$         -$                            -$                            2,637,929,444$    56,000,000$         

Landside Projects 55,880,041$         -$                            46,097,727$         -$                            150,000,000$       -$                            43,881,818$         -$                            295,859,587$       -$                            

Support Facility Projects 84,158,795$         73,499,789$         10,182,242$         147,172,075$       -$                            223,617,855$       -$                            467,758,395$       94,341,037$         912,048,114$       

Miscellaneous Facility Projects 3,240,000$            -$                            -$                            -$                            3,351,200$            -$                            -$                            -$                            6,591,200$            -$                            

Utility Projects 199,120,000$       -$                            -$                            -$                            -$                            -$                            -$                            -$                            199,120,000$       -$                            

Hard Costs 2,518,540,541$    108,499,789$       147,022,458$       147,172,075$       965,197,504$       244,617,855$       51,381,818$         467,758,395$       3,682,142,321$    968,048,114$       

Soft Costs 1,139,954,376$    19,204,463$         26,022,975$         26,049,457$         491,847,008$       43,297,360$         9,094,582$            82,793,236$         1,666,918,941$    171,344,516$       

TOTAL PROJECT COSTS 3,658,494,917$   127,704,252$       173,045,433$       173,221,532$       1,457,044,512$   287,915,215$       60,476,400$         550,551,631$       5,349,061,262$   1,139,392,630$   

PHASE 1 PHASE 2 PHASE 3 PHASE 4
ITEM DESCRIPTION

TOTAL COSTS
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 Environmental Action Plan 
 

This section provides recommendations for the anticipated level of environmental documentation 

that would be required prior to implementation of the development actions identified in the ABIA 

Master Plan and as part of the ABIA Capital Improvement Program. The list below includes Master 

Plan and 5-Year CIP projects that would occur within the 2019 to 2025 timeframe. For each of 

these actions, the anticipated level of documentation required for compliance with the National 

Environmental Policy Act (NEPA) of 1969 (42 U.S.C. 4321 et seq.) is identified based on the 

guidelines provided in Federal Aviation Administration (FAA) Order 1050.1F, Environmental 

Impacts: Policies and Procedures (effective July 16, 2015).  

 

In addition to the guidelines outlined in FAA Order 1050.1F, the anticipated levels of NEPA 

documentation listed in the table below are based on the environmental constraints discussed in 

this Master Plan as well as the level of documentation typically required for similar actions per 

coordination with ABIA. This section provides recommendations of what is anticipated to be 

required by the FAA for NEPA compliance; however, NEPA documentation requirements and 

approvals will ultimately be determined at the FAA’s discretion. Documentation efforts required 

for NEPA compliance will be undertaken as funding and design plans are available for each 

project. 

 

Per FAA Order 1050.1F, there are three levels of NEPA documentation that could be required for 

a proposed action. These include:  

 

 Categorical Exclusion (CATEX): This category typically includes actions that FAA has 

found do not individually, or cumulatively have a significant effect on the human 

environment. The responsible FAA official must determine whether a proposed action is 

within the scope of a CATEX, but if the FAA official determines that extraordinary 

circumstances exist, an EA or EIS must be prepared. A CATEX should not be used for 

segmentation or an interdependent part of a larger proposed action. Actions that fall within 

the CATEX category can include, but are not limited to the following:  

o administrative or general actions; 

o issuance of certificates or compliance with certification programs;  

o actions involving installation, repair, or upgrade of equipment or instruments 

necessary for operations and safety;  

o acquisition, repair, replacement, maintenance, or upgrading of grounds 

infrastructure, buildings, structures, or facilities that are generally minor in nature;  

o procedural actions related to airspace and air traffic; and, 

o actions involving establishment of, compliance with, or exemptions to regulatory 

programs or requirements. 

 Environmental Assessment (EA): The purpose of an EA is to determine whether an action 

has the potential to significantly affect the human environment. An EA provides sufficient 

evidence for determining whether a Finding of No Significant Impact (FONSI) or an 

Environmental Impact Statement (EIS) (discussed below) should be prepared. To 
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determine the scope of an EA or an EIS, the responsible FAA official must consider 

whether actions are connected; whether, when viewed with other proposed actions, the 

action under consideration would have cumulatively significant impacts; and whether 

similar actions, either in timing or geography, should be considered in the same 

environmental document. Actions that typically require an EA include, but are not limited 

to the following:  

o acquisition of land greater than three acres for construction of new office buildings 

and similar FAA facilities;  

o establishment of FAA housing, sanitation systems, fuel storage and distribution 

systems, and power source and distribution systems; 

o unconditional Airport Layout Plan (ALP) approval of, or federal financial 

participation in a new runway at an existing airport not located in a Metropolitan 

Statistical Area (MSA);  

o runway strengthening having the potential to significantly increase off-airport noise 

impacts; 

o construction or relocation of entrance or service road connections to public roads 

that substantially reduce the level of service rating to such public roads below the 

acceptable level determined by the appropriate transportation agency; and, 

o land acquisition associated with these actions. 

 Environmental Impact Statement: An EIS must be prepared for actions that would 

significantly affect the quality of the human environment. The considerations listed above 

regarding connected actions, cumulatively significant impacts, and actions that would be 

similar in timing or geography must also be taken into account when determining the scope 

of an EIS. Direct, indirect, and cumulative impacts must be considered when determining 

significance. Actions for which an EIS is typically required include but are not limited to the 

following:  

o unconditional ALP approval, or federal financial participation in, the location of a 

new commercial service airport in an MSA; and, 

o a new runway to accommodate air carrier aircraft at a commercial service airport 

in an MSA, and major runway extension.  
 

For some environmental resource impact categories, the FAA has identified significance 

thresholds (including for air quality, federally threatened or endangered species, Section 4(f) 

resources, and noise and noise-compatible land uses). For other environmental resource impact 

categories, the FAA has identified factors to consider when determining whether an action would 

have a significant impact. 

 

Table 8.5-1 lists the Master Plan and 5-Year CIP actions in the 2019 to 2025 timeframe; the 

anticipated level of NEPA documentation; and environmental and coordination considerations 

that could affect the overall level of effort associated with documentation of each anticipated 

action. Some actions could be documented in combination with other actions in a single 

environmental document based on their level of connectedness; these combined documentation 

recommendations are also included in the table below. 
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Table 8.5-1: Anticipated NEPA Action 

 

# 
PROJECT 

DESCRIPTION 

PROJECT 
INITIATION 

(DESIGN 
START 
DATE) 

ANTICIPATED 
LEVEL OF NEPA 

DOCUMENTATION 

ENVIRONMENTAL 
COORDINATION 

CONSIDERATIONS 

MASTER PLAN PROJECTS 

1 
New North 
Terminal Building 

4/2019 CATEX  

 Recommended to combine with 
Action #2 

 Located in previously 
developed area 

2 
Demo of Existing 
Parking Garage #1 

4/2019 CATEX  

 Recommended to combine with 
Action #1 

 Located in previously 
developed area 

3 
New Midfield 
Concourse Contact 
Gates 

4/2019 EA  

 Recommended to combine with 
Action #4 and Action #6 

 Located in previously 
developed area 

4 New Apron Area 4/2019 EA 

 Recommended to combine with 
Action #3 and Action #6 

 Located in previously 
developed area 

5 
New RON Apron 
Area 

1/2021 CATEX 
 Located in previously 

developed area 

6 
New Midfield 
Concourse Hydrant 
Fueling System 

4/2019 EA 

 Recommended to combine with 
Action #3 and Action #4 

 Located in previously 
developed area 

7 
New Passenger 
Bridge to Midfield 
Concourse 

4/2019 None 
 No documentation anticipated; 

no impacts to surrounding 
environment if entirely elevated 

8 
Personal Rapid 
Transit System 
(PRT) 

1/2020 CATEX 

 Assumes system would be 
overhead and not at ground 
level 

 Potential need for coordination 
with other agencies based on 
connection to other 
transportation systems  



AUSTIN-BERGSTROM INTERNATIONAL AIRPORT (ABIA) MASTER PLAN  DRAFT 

 

December 2018 Implementation Plan 
Chapter 8 | Page 31 

# 
PROJECT 

DESCRIPTION 

PROJECT 
INITIATION 

(DESIGN 
START 
DATE) 

ANTICIPATED 
LEVEL OF NEPA 

DOCUMENTATION 

ENVIRONMENTAL 
COORDINATION 

CONSIDERATIONS 

9 

New North 
Terminal Parking 
and Roadway 
Network 

4/2019 CATEX 

 Exact location of impacts 
currently unknown  

 Coordination with other 
agencies may be required 
(including Texas Department of 
Transportation [TxDOT])  

10 

New Airport 
Entrance Roadway 
Intersection with 
SH 71 (Braided 
Left Turn) 

4/2019 EA 

 Full extent of potential right of 
way currently unknown  

 Coordination with other 
agencies may be required 
(including TxDOT, USACE 
based on impacts to potential 
wetlands) 

11 

New Full Length 
Taxiway Delta 
(550’ separation)  
to Runway 17R-
35L 

4/2019 CATEX 

 Located in previously 
developed area 

 Located in proximity to Solid 
Waste Management Unit 
(SWMU) 2 (prohibition of use of 
soils; no further action required)  

12 
Runway 17R-35L 
Rapid Exit Taxiway 

4/2019 CATEX 

 Located in previously 
developed area 

 Located in proximity to SWMU 
2 at northern end of Runway 
17R-35L (prohibition of use of 
soils; no further action required) 

13 

Existing North 
Cargo 
Building/Apron 
Expansion (3rd 
party development) 

1/2024 CATEX 

 Located in previously 
developed area  

 Located in proximity to potential 
wetlands in northern portion of 
ABIA property 

14 

Existing of Existing 
Catering Facility 
(3rd party 
development) 

1/2030 CATEX 
 Located in previously 

developed area 

15 

Existing Signature 
and Atlantic 
Aviation Hangar, 
Apron and Auto 
Parking expansion 
(3rd party 
development)  

1/2020 CATEX 

 Located in previously 
developed area 

 Located in proximity to 100-
year floodplain and potential 
wetlands in southern portion of 
ABIA property 

167 
Existing ARFF 
building expansion 

4/2019 CATEX 
 Located in previously 

developed area 
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# 
PROJECT 

DESCRIPTION 

PROJECT 
INITIATION 

(DESIGN 
START 
DATE) 

ANTICIPATED 
LEVEL OF NEPA 

DOCUMENTATION 

ENVIRONMENTAL 
COORDINATION 

CONSIDERATIONS 

17 
New South ARFF 
Station 

1/2022 CATEX 

 Located primarily in previously 
undeveloped area 

 Located in proximity to 100-
year floodplain and potential 
wetland in southwestern portion 
of ABIA property 

18 
Relocate Belly 
Freight Facility (3rd 
party development) 

1/2025 CATEX 
 Located in previously 

developed area 

19 

Relocated Ground 
Service Equipment 
Maintenance 
(GSEM) Facility 
(3rd party 
development) 

1/2025 CATEX 
 Located in previously 

developed area 

20 
New West Fuel 
Farm (3rd party 
development) 

1/2027 EA 

 Located in previously 
developed area 

 In proximity to100-year 
floodplain and potential 
wetlands in southwestern 
portion of ABIA property 

21 

New Fuel Pipe Line 
from Flint Hills 
Bastrop Terminal 
to New Fuel Farm 
(west side) 

1/2025 EA 

 Recommended to combine with 
Action #20  

 Located in both previously 
developed and undeveloped 
areas 

 Partially within 100-year 
floodplain and potential 
wetlands in southwestern 
portion of ABIA property 

22 
New South Central 
Utility Plant (CUP)  

1/2020 CATEX 

 Located in previously 
undeveloped area 

 Located in proximity to stream 
and potential wetlands in 
southern portion of ABIA 
property  

23 
Water Runoff 
Mitigation (each 
project) 

Variable Unknown 
 Extent of action currently 

unknown 

5-YEAR CIP PROJECTS 

24 
Stormwater 
Improvements and 
Modeling 

1/2020 Unknown 
 Extent of action currently 

unknown  

25 
Building Demolition 
Fiscal year (FY)19 

1/2020 CATEX 

 Extent of action currently 
unknown 

 Asbestos containing material 
(ACM) must be abated prior to 
submittal to FAA 
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# 
PROJECT 

DESCRIPTION 

PROJECT 
INITIATION 

(DESIGN 
START 
DATE) 

ANTICIPATED 
LEVEL OF NEPA 

DOCUMENTATION 

ENVIRONMENTAL 
COORDINATION 

CONSIDERATIONS 

26 

New South 
Information 
Technology 
Building 

1/2020 CATEX 
 Located in previously 

undeveloped area 

27 

New Central 
Warehouse and 
Cross Dock Facility 
Adjacent to Golf 
Course Road 

4/2019 CATEX 

 Located in previously 
undeveloped area 

 Former golf course area; 
cultural resources surveys have 
been conducted and approved 
by State Historic Preservation 
Office (SHPO) 

28 
New West Cargo 
Area 

1/2030 CATEX/EA 

 Located in previously 
undeveloped area 

 Located within SWMU 216 
(some surface and subsurface 
activities are limited and may 
require approval from the Texas 
Commission on Environmental 
Quality [TCEQ]) 

 Located in proximity to 100-
year floodplain and potential 
wetland in southwestern portion 
of ABIA property 

29 
Scott Parking 
Expansion 

4/2019 

CATEX 

 Located in previously 
developed area  

 Located in proximity to potential 
wetlands in northern portion of 
ABIA property 

30 
Million Air Fixed 
Base Operator 
(FBO) 

Complete 
CATEX 

 Located in previously 
undeveloped area 

31 
New South 
Terminal & Midfield 
Concourse  

4/2019 

CATEX/EA 

 Located in previously 
developed area  

 Potential for noise impacts that 
could trigger an EA 

 

Note: *USACE coordination could be triggered for any action that would impact potential wetlands and/or waters of the U.S.; 

however, further field verification and detailed design plans would be required to determine the full extent of potential 

coordination and permitting requirements.  
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 Acronyms and Abbreviations 
 

Table 8.6-1: Acronyms and Abbreviations 
 

ACRONYMS AND ABBREVIATIONS DESCRIPTION 

ABIA Austin-Bergstrom International Airport 

ADG Aircraft Design Group 

AIP Airport Improvement Program 

ALP Airport Layout Plan 

ARFF Airport Rescue and Firefighting 

BJT Barbara Jordan Terminal 

CATEX Categorical Exclusion 

CIP Capital Improvement Program 

CONRAC Consolidated Rental Car Facility Garage 

CTRMA Central Texas Regional Mobility Authority 

CUP Central Utility Plant 

DOA Department of Aviation 

EA Environmental Assessment 

EIS Environmental Impact Statement 

FAA Federal Aviation Administration 

FBO Fixed Base Operator 

FONSI Finding of No Significant Impact 

FY Fiscal Year 

GA General Aviation 

GSEM Ground Service Equipment Maintenance 

GTC Ground Transportation Center 

MAP Million Annual Passengers 

MSA Metropolitan Statistical Area 

NEPA National Environmental Policy Act 

PAL Planning Activity Levels 

PRT Personal Rapid Transit 

RET(s) Rapid Exit Taxiway(s) 

RON Remain Overnight Parking 

ROT Runway Occupancy Time 

RPZ Runway  Protection Zone 

RTR Remote Transmitter / Receiver 

SH 71 Texas State Highway 71 

SWMU Solid Waste Management Unit 

TCEQ Texas Commission on Environmental Quality 

TxDOT Texas Department of Transportation 

USACE U.S. Army Corps of Engineers 

USCBP U.S. Customs and Border Protection 

 


